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e Production Test Stand

* Far detector construction and outfitting
update

® Nlear detector cavern excavation
pProgress



APD Test Stanad

® Built a 30 “snout” test stand to test
the final production parts.

APD dark currents
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® |nstalled 25 APD prior to Thanksgiving




APD TS Results

All 25 APDs were cooled and read out with a standalone instance of the full
NOvA DAQ

“Digital Oscilloscope” data was data every 4-6 hours after installation

Thresholds made using extrapolations to 100Hz show 798 /800
channel are in working condition.

30 more APD expected next week, we’'ll cycle at least 100 through the
teststand
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Far Detector Constuction

® 4 empty blocks
In place

® Hlling to begin
soon [walting
for safety
review signofts]

® (Qutfitting under
way
DCMs, PDB,
cable trays,
etc going Into
place




ND cavern excavation

COMPLETE!
Hall outfitting can
begin and is
schedule to

complete by May
2013.




Conclusion and Next Steps

Production test stand is operating in the NDSB and initial results show
good APD performance

Far detector construction continues (4 blocks complete]
Outfitting underway, filling operations to begin soon
Near detector excavation complete.

THANKS!




